MAP prototype alignment: BRD V4.2 and Gregg's answers

Branch **v4** (MAPv2) · Gregg Gabison questionnaire answers approved 6 Nov 2026 (60 of 60) · prepared 9 Nov 2026

1. Headline

Measure	Score	What it means
Functional requirements, all 50 (BRD V4.2)	70%	Aligned=100%, Mostly=75%, Partial=50%, Misaligned=25%, Missing=0%
Functional requirements in first-build scope (A57), 46 FRs	70%	Drops FR-22, 33, 34, 50 that Gregg moved to later
BRD §12 screens (16)	67%	3 aligned, 9 mostly, 1 partial, 2 misaligned, 1 missing
BRD objectives OBJ-1..9	78%	3 aligned, 4 mostly, 2 partial
Prototype-relevant answers from Gregg (30)	46%	The answers are newer than the build; most deltas are not yet in
Overall, judgment blend (60% first-build FRs, 40% Gregg deltas)	**60%**	Use as a range of 55 to 65%, not a precise figure

Short read. Against BRD V4.2 the prototype is about 70% aligned: the schedule, exemption, object-status, project and dashboard work is solid. Against Gregg's answers it is under half, because the biggest changes are role renames, mandatory MFA, mandatory date-change reason, TIFF and 25 MB, the helper organization and the approver notifications, none of which the build has yet. Of the first-build items Gregg named (A57), the helper organization is the clearest miss; the performance indicators need task status history (A15); invitation, organization links and vessel status are largely there.

Method and limits. Static review of the v4 working tree (types, store, utils, key views, modal accept lists) against the BRD V4.2 text and the 1 Nov v3 gap analysis. Nothing was run or clicked. Statuses are my judgment from code; items marked 'not seen' may exist in files I did not open. Backend items (encryption, tenant isolation, SSO, retention, uptime) cannot be shown by a UI prototype, so they are scored Missing or excluded. Azure DevOps wiki access returned 401, so TRD v4.x was not checked.

2. Success metrics: BRD objectives and Gregg's thresholds

ID	What success looks like (BRD §2)	Status	Prototype evidence
OBJ-1	Same model for all 5 sets	**Aligned**	Pilot sets seeded, pilot test
OBJ-2	Independence guaranteed	**Mostly**	Conflicts blocked in wizard; logging partial
OBJ-3	Client controls the set	**Aligned**	
OBJ-4	Collect evidence once, reuse	**Partial**	Library exists; bunkering example must change (A16d)
OBJ-5	AI-assisted extraction	**Partial**	Simulated only
OBJ-6	Progress to closure visible	**Aligned**	
OBJ-7	Complete audit trail	**Mostly**	Reason not always required
OBJ-8	Dates only by authorized, logged	**Mostly**	Reason optional
OBJ-9	Capture MA performance	**Mostly**	Cycle-time history thin

Numeric targets Gregg approved. Pilot uptime 99.5%, 99.9% from general availability; recovery point 1 hour, recovery time 4 hours; list and search responses under 2 seconds for 95% (single records under 1 second); OCR confidence 90%; expiry warning 90 days; at-risk = target date within 14 days with a required task unapproved; reminders every 3 days; date permission 14 days. A53 approves the PRD success-measure targets 'as proposed', but that PRD table was not provided, so I cannot score those. A prototype can demonstrate only the OCR 90% and expiry 90-day values today; the rest are backend or configuration values.

3. Where Gregg's answers change the BRD (document fixes)

BRD item	BRD V4.2 says	Gregg says	Action
Roles	OI-16/17 pending	A2 confirms names	Rename roles throughout
FR-08/OBJ-2 'warning'	Conflict raises a warning	A60: prevent, disable with hint	Reword §1, §2, GR table
Stage 13 / screen 11	Approver partially closes	A59: Set Manager	Fix wording
FR-41	Reason TBC	A8: always required	Close OI-19
§5.4 matrix	Missing roles/rows	A5, A66	Add Approver, Inspector, Platform, Org Admin
§8.2 Third party	Port Authority listed	A13: named issuer only	Remove from group
OBJ-4 example	Bunkering reuse	A16(d): Vendor library only	Change example
FR-13	PDF, JPG, PNG	A10: TIFF, 25 MB	Update formats
FR-29	SSO; MFA available	A12: MFA mandatory, SSO later	Update
FR-47 / screen 16	Relationships screen	A21: data only, view later	Move screen to later
FR-48	Helper pending	A14: in MVP	Promote, fix visibility issue
FR-22, 34, 50	In scope	A57: later phase	Phase split
NFR-01/03/04/09	To be defined	A29, A23: 99.5/99.9, RPO 1h, RTO 4h, 2s, 7 years	Fill targets
§3.1/§3.2 vessels	Visible to all charterers	A63(c), A6: limited fields	Update §3.2
FR-01	Register organization	A4: Platform Admin creates in MVP	Name actor

4. Prototype vs Gregg's answers

Answer	Decision	Status	Evidence
A2	Names: Set Manager, Provider Lead, Organization Admin	Missing	UI uses Administrator / C Admin / Submitter
A3/A4	Organization Admin, Platform Admin onboarding	Missing	Neither role exists
A5/A66	Approver sends for review; matrix columns	Partial	Inspector exists; Platform/Org Admin columns missing
A8	Date change reason always required	Missing	Reason optional; old date kept (OK)
A10	TIFF accepted, 25 MB limit	Missing	pdf/png/jpg/doc only
A11	Re-upload in Exception or expired; email + in-app	Partial	In-app only
A12	MFA mandatory; SSO later	Missing	No MFA
A14	Helper organization in MVP	Misaligned	No nominate/approve UI
A15	All four performance measures	Mostly	Status history thin
A16	Evidence reuse limits	Partial	Bunkering example outdated
A17	Thresholds 90%, 3 days, 14 days	Partial	90% / 90-day constants only
A18	Per-client issuer list; flag, don't refuse	Mostly	Issuer profiles exist
A19	SS-01..05 sample templates	Aligned	
A20	Eight object types, four statuses	Partial	Statuses yes, types partial
A21	Relationships as data only	Mostly	Contract chain
A22	Optional tasks auto 'not done' at close	Missing	Not found
A23	7-year retention	Missing	No policy shown
A26	One Verifier/Approver, one nesting level	Aligned	
A27	Date permission default 14 days	Partial	Expiry field; default not set
A33	Vessel/equipment visible, rest denied	Partial	Equipment fields undefined
A35	Set Manager must self-appoint, audited	Partial	Dual-role handled; explicit step no
A37	Master owner sees status only	Partial	Not verified
A38/FR-36	PPP filter at set level	Partial	Tag yes, filter no
A55	Retry or hand-enter after failed extraction	Partial	
A59	Set Manager partially closes	Mostly	Client admin closes
A60	Prevent conflicts, disabled with rule hint	Mostly	Disabled; hint partial
A61	Renewed evidence returns to Awaiting verification	Mostly	
A63	Vessel pills 'Registered by us' / 'In my sets'	Partial	
A64	Approver notifications; charter date optional	Partial	Date notices exist; approver ones not
A65	Audit visibility by role	Partial	

5. Functional requirements FR-01 to FR-50

ID	Requirement	Status	Later (A57)	Note
FR-01	Register organization	Partial		Org profile only; Platform Admin onboarding (A4) not built
FR-02	Invite users, assign role	Partial		Add User modal exists; roles use old names, no Organization Admin
FR-03	Person objects without login	Aligned		Crew directory
FR-04	Objects of any type + status	Mostly		vessel/person/equipment + custom types; A20 needs 8 types
FR-05	Master project create/edit/view	Aligned		Project views, linked sets
FR-06	Only Set Manager creates a set	Mostly		Client-admin gating works; role not named Set Manager
FR-07	Invite another client to add a set	Aligned		Request flow, recipient creates set
FR-08	Groups, roles, GR rules	Mostly		Conflicts disabled in wizard (A60 style); GR-01..18 not all covered
FR-09	Independence confirmation	Partial		Partial wording only
FR-10	Tasks: required/optional, criteria	Mostly		Wizard; A22 auto 'not done' not seen
FR-11	Templates SS-01..SS-05	Aligned		Seeded sample sets
FR-12	Link task to object	Aligned		
FR-13	Upload to org library	Mostly		No TIFF, no 25 MB check (A10); allows .doc/.docx
FR-14	Reuse library evidence	Mostly		A16(d) narrows to Vendor role
FR-15	Version on renewal, flag open sets	Partial		Versions yes; flag on open sets partial
FR-16	Others cannot edit evidence	Partial		Role matrix only (mock)
FR-17	Field extraction	Partial		Simulated OCR; A55 hand-entry fallback not seen
FR-18	Validation rules VR-01..08	Mostly		documentChecks, expiry, issuer profiles
FR-19	Confidence per field	Aligned		Confidence badge, 90% threshold
FR-20	Verifier screen	Mostly		Validity vs suitability split
FR-21	Decisions; comment mandatory	Mostly		'Send for review' wording and Approver action missing (A5, A36)
FR-22	Inspection record	Aligned	Yes	Inspector workspace; A57: later phase
FR-23	Close set / partial closure	Mostly		A59: Set Manager partially closes
FR-24	Set dashboard, PPP filter	Mostly		Tiles yes; PPP listing filter missing
FR-25	Master-project dashboard	Partial		Roll-up partial; cross-set readiness not built
FR-26	Email notifications	Partial		In-app only; no email (A11)
FR-27	Immutable searchable audit	Mostly		Structured audit; immutability is backend
FR-28	Export PDF and Excel	Partial		CSV and PDF; no .xlsx
FR-29	Login, SSO, MFA	Misaligned		Mock login; MFA mandatory (A12) missing
FR-30	Encryption, tenant separation	Missing		Backend; outside UI prototype
FR-31	Generate Set ID	Aligned		
FR-32	Multi-role + conflict checks	Mostly		Dual-role blocking in wizard

ID	Requirement	Status	Later (A57)	Note
FR-33	Vessel visibility, booking	**Mostly**	Yes	Booking collisions shown; A63 labels differ
FR-34	Append set to new vessel	**Partial**	Yes	Attach modal exists; A57: later
FR-35	Re-upload only when expired	**Partial**		A11: also when in Exception; rule not enforced
FR-36	People/Plant/Process filter	**Missing**		Tag exists on sets; no listing filter
FR-37	Block vendor set creation	**Aligned**		
FR-38	Sections, dependencies	**Mostly**		Mid-set pickers missing
FR-39	Target date per set/task, block later	**Mostly**		
FR-40	Date permission grant/revoke	**Mostly**		Default 14 days (A27) not enforced
FR-41	Date-change log with reason	**Mostly**		Logged; reason optional, A8 says mandatory
FR-42	Mid-set task changes, notify	**Mostly**		A9(b) resubmit rule not seen
FR-43	Exempt task, partial close	**Aligned**		
FR-44	Revised date / cancel overdue	**Aligned**		
FR-45	Performance data capture	**Mostly**		Attempts yes; cycle-time history thin (A15)
FR-46	On-time, findings, remaining	**Aligned**		
FR-47	Organization relationships	**Partial**		Contract chain on project only (A21 = data only, OK)
FR-48	Helper organization	**Misaligned**		A14: now in MVP; no nominate/approve flow
FR-49	Object status history	**Aligned**		
FR-50	Project operation date	**Mostly**	Yes	Field and badge; readiness later (A8b)

6. BRD §12 screens

#	Screen	Status	Gap
1	Login	**Misaligned**	No MFA, mock sign-in
2	Organization and users	**Partial**	No Org Admin / Platform Admin
3	Object registration	**Mostly**	Split navigation
4	Project	**Mostly**	No PPP filter
5	Create assurance set	**Aligned**	
6	Participants and roles	**Mostly**	Helper flow, new role names
7	Task builder	**Mostly**	Mid-set section/predecessor pickers
8	Evidence upload	**Mostly**	TIFF, 25 MB, hand-entry fallback
9	Verifier	**Mostly**	Real extraction out of scope
10	Inspector	**Aligned**	
11	Approver	**Mostly**	Send-for-review, new notifications (A64)
12	Progress dashboard	**Aligned**	
13	Vessel list	**Mostly**	A63 pills and field list
14	Date change	**Mostly**	Reason mandatory
15	Exemptions and closure	**Misaligned**	Modals only, no screen
16	Organization relationships	**Missing**	A21: view after MVP

7. Top gaps to close for a flawless demo

• Rename roles to Set Manager, Provider Lead, Organization Admin, Platform Admin (A2, A66). Biggest visible mismatch.

• Make the date-change reason mandatory (A8, FR-41). Small change.

• Accept TIFF and enforce a 25 MB limit; drop .doc/.docx (A10, FR-13).

• Add the Approver notifications (ready for approval, sent back, date changed; A64) and a Send for review action (A5, A36).

• Add the People/Plant/Process filter to the set listing (FR-36, A38).

• Show helper-organization nomination and approval (FR-48, A14), plus an explicit Set Manager self-appointment step (A35).

• A mock MFA step on login (A12), and a hand-entry fallback after a failed extraction (A55).

Not for the prototype: encryption, tenant isolation, retention, uptime and recovery targets, break-glass access (A56), pen test (D12). These belong in the TRD.